
RICHTON SCHOOL DISTRICT
P.O. BOX 568
RICHTON, MS. 39476
PHONE: 601-788-6581

Before the Federal Communications Commission
Washington, D.C.

In the Matter of:

Request for Waiver by Richton School District of
September 30,2000 Program Year 2 Internal
Connection Installation Deadline

DOCKET ALE COpy ORfGINAL

Bruce Weigle, Ph.D.
Superintendent

Connie Everett, M.B.A.
Business Manager

Marilyn Smith, M.Ed.
Administrative Assistant

Federal Joint Board on Universal Service CC Docket No. 96-45 -
Changes to the Board ofDirectors ofthe
National Exchange Carrier Association CC Docket No. 97-21

Richton School District, Entity Number 128690, Funding Request Number(s) 0000187169 and 0000186922
requests Waiver ofthe Universal Service Program Year Two internal connection deadline of September 30,2000
for the following reasons:

1. Delays in receipt of the initial ERATE approval letter resulted in significant changes in the price of and
availability of items initially requested. This resulted in the need to redo much of the paperwork. (see
attachments).

2. Richton Schools was dependent on the reimbursement offunds from telecommunications services to pay for
internal connections. We were not able to proceed with orders until funds were released to the district.

3. We implemented the project in waves to insure adequate funds to complete each state. Items in this request for
Waiver were ordered after completion ofour campus wiring. Wiring our campus was delayed for "various"
reasons by the vendor.

4. As mentioned in item "I", we also encountered delays such as having to "redo" product list, and account
managers had changed at one of the companies. This resuhed in them having no records ofour bid. This
situation added to our delays.

5. See attachments.

Respectfully submitted tbis 30th day of September, 2000

Timothy W. Wolfe, Technology Coordinator
Richton School District
PO Box 568
Richton, MS 39476
601-788-6581
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RIchton School Distnct
701 Elm Ave.
Richton. MS 39476

Ladies and Gentlemen:

Do to c,omplic3tions in scheduling between Ventwe Technologies and Richton School
District, (he second year E·Rate cabling project will be delayed 6-8 weeks. We are sorry
for thIs inconvenience.

Please feel free to call if you have any questions. Than.\ you.

Sin;f1{:
JWilliam'
Educahonal Account Managt:r



Tim'WoIfe
Ri~htori Sch()ol District
701 eiin.Street·
Richton, MS 39476..

Dear Tim,

September 28, 2000

This ·l~r will C·,Jnfirm our earlier telephone conversation, As. you are aware, your
previous Micro Waret,oUSl::: Aceo .mr\llanager, Dylan Williams, left the company toward the end of
1999. .

It is my ltndersti'M"g, 8$ your new Account Manager, that-your original quote and
.propo$sl for E~r~te w.asini1ial!y h~jnd··d by him but because of his depart:Jre was left undone until I
was officially appointed as your AcCt 1.-1t Manager back in June of 2000. At that tim!!, it was
necessarY'·f'orus to reworK rhe qL otf due to product changes and price differences.

Hopefully all i$110lA . order. If you have any questions or require additional help,
please do not hesitate to c. ol1ta~ ne

Jon.than McCI~
K,;,12 St. AccounfMar.•ge.r
MicrQW....hous.,·Inc:
41 W••r Str..t·
Norwalkt CT 0&8&4-9$58

,......_. "I:"-"~'"

PHONE:. 1-800 696 1727 ext. 7174
~'AX: 203·899-2178 (ALL POI to this number)
Email: mcclurej@mwhae.com
FEDERAL TAX '0': 13-4097187

_ON THE WEI: .!,ttp;llwww,warehouse.CQm



RICHTON SCHOOL DISTRICT
P.O. BOX 568
RICHTON, MS. 39476
PHONE: 601-788-6581

Bruce Weigle, Ph.D.
Superintendent

Connie Everett, M.B.A.
Business Manager

Marilyn Smith, M.Ed.
Administrative Assistant

Office of the Secretary
Federal Communications Commission
445 12th Street S.W.
Washington, DC 20554

The original bid for Richton School District's Year 2 ERATE application (July 1,
1999--->June 30, 2000) was completed in April of 1999. Approval of the ERATE
packaged was not received until November 1999. Given monetary concerns, all projects
could not be completed immediately. First priority was given to having the campus
wired. Since some of the monies from the telecommunications discounts were to be used
to fund these projects, implementation of the internal connections projects were delayed
until Feb. 2000. Additional delays were encountered in that several of the items
originally bid were replaced with different items, wiring the campus started late and took
longer than anticipated, prices had significantly changed, and account representatives had
changed. As a result of the changes, issuance of Purchase Orders was delayed pending
review to insure compliance with state purchasing law and audit criteria. In light of these
delays, we respectfully request an extension past Sept. 30th 2000 for our ERATE
Application.

Sincerely,

/~{~;/
Bruce Weigle,~.
Superintendent
Richton School District
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